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ISSUE

Resolution G-99-27, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on September 29, 1999, stipulates that the Commission may extend the period of project
completion no more than one time and only if it finds that an unforeseen and extraordinary circumstance
beyond the control of the responsible agency has occurred that justifies the extension. The extension will
not exceed the period of delay directly attributed to the extraordinary circumstance and will in no event
be for more than twenty (20) months.

For the Transit Capital Improvement (TCI) Program and Proposition 108 Bond Program projects on the
attached chart, the deadline for project completion is rapidly approaching. The project sponsor, North
San Diego County Transit Development Board has requested a time extension to allow sufficient time to
resolve outstanding issues that have delayed completion of work on three project allocations.

RECOMMENDATION

The Department recommends the Commission approve all time extension requests for the time period
indicated.

SUMMARY

The Commission has allocated $8,066,000 for the projects listed on the attached chart.  To date,
$7,751,496 has been reimbursed for eligible expenditures, leaving a balance of $314,504 remaining.
The attached chart describes the delays that have resulted in the extension requests.
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REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION
CTC STIP GUIDELINES, SECTION 59 – TIMELY USE OF FUNDS

W – Denotes number of extensions granted either administratively by the Department or the CTC

Recipient
          Project Description

Res. No./
Date

Amount
Allocated

Approved
Reimburs
. Trough
1/31/00

Prog.
Yr. Recipient’s Stated Reason for Delay

Extensio
n

Request Department Recommendation
North San Diego County Transit
Development Board
W   Oceanside-Escondido Rail Project –
W   Land Acquisition
W
W
W

BFP-92-13
12/10/92

Prop 108

$8,000,00
0

$7,751,49
6

92/93 Acquistion of the last full parcel have been ongoing
for several months. An offer for the parcel was
made in June 1999 by NCTD. The property owner
did not agree with the offer and has hired an
attorney and are securing their own appraisal on
the priority

7 months

6/30/00
to

1/31/01

Support. Time requested will allow NCTD 7-
month extension. Time requested will allow
the agency sufficient time to conclude this
transaction.

     Fare Vending Equipment Purchase MFP-97-
32

10/30/97

TCI

$66,000 $0 97/98 Delays due to delivery, testing and acceptance of
equipment.

12
months

6/30/00
to

6/30/01

Support. Time requested will allow agency
sufficient time to receive, test and accept
equipment, and make payment to the
contractor.

Subtotal $8,066,00
0

$7,751,49
6

SUPPORT TOTAL $8,066,00
0

$7,751,49
6


